Scheduling/Leveling Report 2024-05-07 17:40:29 PM.EXE

Tugas2211082014 Tugas2211082014 Default Project Use scheduling options from

	Projects						
Tugas2211082014]	New Home Construction					
neral		Scheduling/Le	eveling Settings:				
Scheduling			Yes				
Leveling			No				
Ignore relationships	to and from other	projects	No				
Make open-ended ac		projects	No				
Use Expected Finish			Yes				
Schedule automatica		e affects dates	No				
Level resources durin			No				
Recalculate assignme		neduling	No				
When scheduling pro			Retained Logic				
Calculate start-to-sta	· ·		Early Start				
	Define critical activities as Total Float less than or equal to		0				
	Compute Total Float As		Finish Float				
Calculate float based on finish date of			Each project				
	Calendar for scheduling Relationship Lag		Predecessor Activity Calendar				
vanced	ing remaining		Troublesser Trouvily Curbinum				
Calculate multiple flo	oat naths		No				
tistics:	out putils		110				
# Projects			1				
# Activities			27				
# Not Started			0				
# In Progress			0				
# Completed			27				
# Relationships			32				
# Activities with Cor	nstraint		0				
Errors:			V				
Effors:							
Warnings:							
Activities without pr	edecessors		1				
Project	Activity	Activity Name		Start	Finish		
Tugas2211082014	Attivity A1000	Project Start		04-Feb-24	04-Feb-24		
-		Floject Start		04-1'60-24	04-1'60-24		
Activities without su	ccessors		1				
Project	Activity	Activity Name		Start	Finish		
Tugas2211082014	A1020	Project Complete		04-Feb-24	04-Feb-24		
Out-of-sequence acti	ivities		0				
Activities with Actua	al Dates > Data D	Pate	26				
Project	Activity	Activity Name		Start	Finish		
Tugas2211082014	A1000	Project Start		04-Feb-24	04-Feb-24		
Tugas2211082014	A1010	Project Management		04-Feb-24	08-Feb-24		
Tugas2211082014	A1030	Survey and mark out site		04-Feb-24	05-Feb-24		
Tugas2211082014	A1040	Grade site		04-Feb-24	08-Feb-24		
Tugas2211082014	A1050	Install foundation forms		04-Feb-24	05-Feb-24		
Tugas2211082014	A1060	Install slab plumbing		04-Feb-24	04-Feb-24		
Tugas2211082014	A1000 A1070	Pour and float slab concrete		04-Feb-24	04-Feb-24		
Tugas2211082014	A1070 A1080	Erect exterior wall frames		04-Feb-24	11-Feb-24		
-	A1080 A1090	Erect exterior wall frames Erect interior stud walls		04-Feb-24	07-Feb-24		
Lilings 2.7 LLUV 2017		Install OSB exterior cladding		04-Feb-24	07-Feb-24 05-Feb-24		
Tugas2211082014	A 1100	msian OSD exterior ciadding		U4-FEU-24	05-Feb-24 05-Feb-24		
Tugas2211082014	A1110	Inetall truecos		04 Eab 24	UJ-FEU-24		
Tugas2211082014 Tugas2211082014	A1110	Install trusses		04-Feb-24			
Tugas2211082014 Tugas2211082014 Tugas2211082014	A1110 A1120	Install roof sheeting		04-Feb-24	04-Feb-24		
Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014	A1110 A1120 A1130	Install roof sheeting Install paper and shingles		04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24		
Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014	A1110 A1120 A1130 A1140	Install roof sheeting Install paper and shingles Install HVAC Ducting		04-Feb-24 04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24		
Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014	A1110 A1120 A1130 A1140 A1150	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit		04-Feb-24 04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24		
Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire		04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24		
Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014 Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring		04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines		04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 07-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings		04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 07-Feb-24 06-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings		04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200 A1210	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings Install doors		04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24 04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24 05-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200 A1210 A1220	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings Install doors Door casings and baseboards		04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24 05-Feb-24 06-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200 A1210 A1220 A1230	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings Install doors Door casings and baseboards Install kitchen cabinets		04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24 05-Feb-24 06-Feb-24 06-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200 A1210 A1220 A1230 A1240	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings Install doors Door casings and baseboards Install kitchen cabinets Install windows		04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24 05-Feb-24 06-Feb-24 05-Feb-24 05-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200 A1210 A1220 A1230 A1240 A1250	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings Install doors Door casings and baseboards Install kitchen cabinets Install windows Install siding		04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24 05-Feb-24 06-Feb-24 05-Feb-24 06-Feb-24 06-Feb-24		
Tugas2211082014	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200 A1210 A1220 A1230 A1240 A1250 A1260	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings Install doors Door casings and baseboards Install kitchen cabinets Install windows Install siding Lay turf and plant trees		04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24 05-Feb-24 06-Feb-24 05-Feb-24 05-Feb-24		
Tugas2211082014 Milestone Activities	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200 A1210 A1220 A1230 A1240 A1250 A1260 with invalid relat	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings Install doors Door casings and baseboards Install kitchen cabinets Install windows Install siding Lay turf and plant trees Lionships	0	04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24 05-Feb-24 06-Feb-24 05-Feb-24 06-Feb-24 06-Feb-24		
Tugas2211082014 Milestone Activities	A1110 A1120 A1130 A1140 A1150 A1160 A1170 A1180 A1190 A1200 A1210 A1220 A1230 A1240 A1250 A1260 with invalid relat	Install roof sheeting Install paper and shingles Install HVAC Ducting Install HVAC Unit Install breaker box and rough wire Finsh wiring Install rough plumbing lines Rock walls and ceilings Tape and mud walls and ceilings Install doors Door casings and baseboards Install kitchen cabinets Install windows Install siding Lay turf and plant trees ionships we different calendars	0 0 0 eveling Results:	04-Feb-24	04-Feb-24 05-Feb-24 05-Feb-24 04-Feb-24 06-Feb-24 06-Feb-24 07-Feb-24 11-Feb-24 05-Feb-24 06-Feb-24 05-Feb-24 06-Feb-24 06-Feb-24		

Projects Scheduled/Leveled Activities Scheduled/Leveled

Relationships with other projects	0	
Data Date	04-Feb-24	
Earliest Early Start Date	04-Feb-24	
Latest Early Finish Date	04-Feb-24	
▼ Exceptions:		
Critical Activities	0	
Activities with unsatisfied constraints	0	
Activities with unsatisfied relationships	0	
Activities with external dates	0	